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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012, Solid Waste Stabilization and Disposition,
RL-0013, and Nuclear Facilities D&D, RL-0041)

SNF Stabilization and Disposition (PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of December 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• Shipped the final T-3 cask containing the remaining 40 sodium bonded fuel pins to the Fast Flux Test 
Facility (FFTF)

• The 241-Z RCRA closure certification was approved by RL and forwarded to Ecology on         
December 20, 2006

• Installed the remaining 8 vertical grating reinforcement posts (total of 13) in Cell D6

• Removed approximately 540 pounds of Cell D6 process piping in 241-Z bringing the overall process 
piping removal to 49 percent complete

• Isolated service piping to glovebox 179-12 and process air and water to glovebox 179-9

• Designed a Standard Waste Box (SWB) sleeve to allow container inspection during the loading of the 
SWBs

– Required for visual examination of the transuranic (TRU) waste non-standard containers

• K East Containerization: Completed removal of 223 total debris units; completed 
readiness to demonstrate the Qualified Process; and completed the final pass vacuuming rate
verification.  

• K West Retrieval: Commenced vacuuming in the east bay, and removal of the Canister
Cleaning Station; revised operating procedures to facilitate simultaneous vacuuming and
Hose-in-Hose (HIH) transfer operations.   

• Hose-in-Hose (HIH) Transfer: Transferred and estimated 2.0 cubic meters (m3) from
SCS-CON-102 container, and installed in-line strainers and dilution line at container outlet,
achieving increased run time.  

• Legacy Fuel: Completed K Basin and Cold Vacuum Drying Facility (CVDF) Authorization Basis 
revisions for suspect fuel.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012, RL-0013, and RL-0041), continued

Solid Waste Stabilization and Disposition (PBS RL-0013)

Sludge Treatment Project (STP): Completed 100 percent design, initiated FH review for acceptance, 
and issued Request for Proposal (RFP) for Corrosion System fabrication; received RL approval to award 
fabrication contract and received contract RFP responses for Assay System; fabrication 70 percent 
complete for the Mobile Solidification System (MOSS); received approval from RL to award Drum Handling 
Systems contracts, completed associated RFPs, and awarded Shield Window contract; received RL 
approval to award primary transfer pump contract and initiated British Nuclear Group America (BNGA) final 
review of 100 percent design submittal; awarded contract to provide and install new CVDF Bay 1 bridge 
crane; continued working to resolve RL comments on Volume 2, Revision 0 of Preliminary Documented 
Safety Analysis (PDSA) and submitted Volume 2, Revision 0 of PDSA to RL for review and approval on 
December 28, 2006; supported RL “what if” exercises related to resolution of FY 2008 funding issue and 
RL preparation for STP Critical Decision 2/3; held interim HIH lessons learned session on December 14, 
2006; and completed negotiation and implemented Modification 9 to BNGA contract addressing updated 
definition of installation packages deliverables and fee agreement. 

• Four shipments (43 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed 

in December 2006.  

– A backlog of 529 m3 of certified waste was available for shipment at the end of December 

2006. 

• A total of 45 m3 of suspect TRU waste was retrieved during December 2006. 

– Initiated vapor extraction in 218-W-4B, Trench 7. 

– Completed Weather Enclosure installation in 218-E-12B.

• Dispositioned 19 m3 of Mixed Low-Level Waste (MLLW) during December. 

– Production volumes are lower than planned due to weather impacts and recovery efforts 

at PEcoS from the Am-241 incident.

• Completed a revision to the M-91 Project Management Plan (PMP) in December, meeting  

Tri-Party Agreement commitment M-091-03D, “Submit Revision of TRUM and MLLW PMP to 
Ecology.”
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Completed thorough hazard-identification project for area surrounding Plutonium Finishing Plant; 

removal of hazards is ongoing  

• Completed Central Waste Complex, Physical Security Upgrade Project 2402WG Limited Area  

• Completed modification of 2704Z and Patrol relocation  

• Completed incumbent Security Police Officer upgrade training for Tactical Response Team   

• Completed planned implementation of Elite Force

Safeguards and Security (PBS RL-0020)

 
• Drilling 

- Four TPA monitoring wells were constructed to monitor carbon tetrachloride and technetium 
99 in 200 West area. 

- Two wells are being drilled to monitor and provide information on groundwater flow in 200 
East for the 200-BP-5 Operable unit. 

- Two TPA monitoring wells were constructed, and one well is being drilled at the 100K area. 
- Nine treatability test wells in the 300-FF-5 Operable Unit have been accepted. These wells 

are the injection wells for the Phosphate treatability test. 
 

• River Corridor 
- Completed characterization boreholes to sample groundwater for plutonium beneath the 

618-2 burial ground in the 300-FF-5 Operable Unit. 
- Completed 300 and 100-D Area aquifer tube sampling. Aquifer tubes sample groundwater at 

the river interface.   
- Awarded contract for iron injection to enhance the ISRM barrier (EM-22) 
- Completed startup of the 100 K West treatment system approximately two weeks ahead of 

schedule. This treatment system targets a chromium plume near the KW reactor. 
 

• Integration 
- Completed transects for 6 High Resolution Resistivity (HRR) lines around B/BX/BY. These 

transects are part of the Integrated HRR field work between Groundwater Remediation and 
Tank Farms to identify contamination in the soil zone. 

- Delivered a communications plan for the Key Parameters Decision document to DOE-RL. 
- Accelerated pipeline mapping; the results for completed sites are now available in the QMAP 

system. 
- Distributed the draft 200 Area FY 2006 Annual Report for the Pump & Treats (DOE/RL-

2006-73) for internal review. 
- Distributed a draft of the Hanford Site Annual Groundwater Report for FY 2006 within FH, to 

DOE-RL and to the regulatory agencies for review. 
- The GW/VZ Management Plan is undergoing a revision, based on the many comments 

received from the contractor review (FH and CH2M HILL). Graphics are being developed to 
emphasize he key messages. It is intended to kick-off the DOE-RL review February 1, 2007.

 
• Central Plateau 

- Completed the Feasibility Study borehole to characterize the 216-A-4 waste site to 296 Ft, 
several weeks ahead of schedule and under budget. 

- Presented status of the ZP-1/PW-1 Feasibility Study/Risk Assessment to the Hanford 
Advisory Board. The presentation was well received. 
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Notable Accomplishments, continued

D&D Remediation Project
200-UW-1 U Plant Zone Waste Site Remediation
• Phase I video of the U-361 tank was completed four months ahead of schedule on December 5, 2006

200 North Sites – Remove, Treat and Dispose (RTD)
• Sampling Remedial Action Work Plan revised with RL’s latest comments

U Plant
• Draft A, Remedial Design/Remedial Action Work Plan for the 221-U Facility and Systems Engineering

Management Plan for the 221-U Facility were transmitted to RL

212-N Facility
• Removed insulation surrounding 15 large crates of plutonium contaminated equipment stored for more

than 40 years in the facility 
• Resolved issue with “90 day clock” and crate retrieval  
• Removed first undamaged crate, number 19  
• Completed Documented Safety Analysis (DSA) Implementation  
• Selected vendor for shipping container 

Deactivation and Decommissioning
• Completed demolition preparation activities and began demolition of 10 miscellaneous structures   

– Currently 8 of 10 complete

Closure Projects
200-MW-1, Miscellaneous Waste Group
• Submitted the Addendum to the 200-TW-1/2 OU Group RI/FS Plan on December 26, 2006 

(TPA Milestone M-013-51)

Nuclear Facility D&D, FFTF (PBS RL-0042)
Disposition Of Residual Sodium
• Preparations are underway to drain the sodium from the Primary Heat Transport System valves.

Fuel Offload   
• The Plutonium Finishing Plant sodium bonded fuel pin transfer to the FFTF was completed ahead of

schedule on December 21, 2006.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Reliability Projects:

• Completed L-598, Near Term Repairs – Repeater Facilities, near term construction activities on
December 31, 2006
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Current Issues

K Basins Project

SNF Stabilization and Disposition (PBS RL-0012)
 

• K East Final Pass is trending behind schedule.  The baseline approach requires evaluation and 
revision to improve effectiveness, schedule, and confidence level for completion. 

– Actions In Progress: 
о Revising container transfer and final pass vacuuming sequence to mitigate delays in HIH 

transfers. 
о Continuing removal of debris and other large items to improve efficiency of final 

vacuuming progress. 
о Developing technical justification to reduce the activities required to achieve sludge 

removal end-point, taking advantage of sampling information/other basin measurements 
that show a lower residual radiation content.  

о Planning to eliminate use of cartridge filters and the post-transfer vacuuming effort. 
 

• HIH Transfer Operations have been slowed by realized risks associated with equipment 
operations.  Activity is behind schedule and impacting K East and K West activities. 

– Actions In Progress: 
о Installed in-line strainer and dilution devices minimize line clogging/system pressure 

differential shut-down; increased control system parameters that allow more reaction time 
to differential pressure transients prior to system trip. 

о Made modification to shaft seal mechanism pressurization procedure and planning 
installation of seal recharge line at pump stations to minimize loss of pressure recovery 
time/pre-start checks. 

о Obtained on-site services of Fluor Corporate resource to assist in troubleshooting/ 
repairing cause of vibration in pump station No. 2. 

о Developed work package to place backup pump in service for booster station No. 2.  
о Continue on-shift evaluation of system operating parameters and incorporation of 

procedure adjustments to operating protocol. 
о Maintaining continuous engineering presence during operations for performance 

monitoring and immediate response to issues/events. 
о Extending operations by judicious use of overtime to lengthen transfer times once system 

is in operation. 
о Revised working schedule to incorporate transfer duration and coordinate with K East and 

K West activities. 
о Maintaining spares inventory to facilitate continued quick repair cycle. 
 

• Revisions to the K East, K West, and HIH activities in response to emerging risks/mitigation 
actions will increase the utilization of Project Management Reserve (PMR) and unfavorable 
cost variance. (Specific discussion of Sludge Treatment risks/cost increases included later in this 
section.)  

– Actions In Progress: 
о Opportunities for cost reductions and efficiencies have been identified to remain within 

funding. 
о Decisions due from RL regarding scope deferral or additional funds (several direct 

discussions/meetings). 
о Several Baseline Change Requests (BCRs) approved for the use of PMR. 
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Current Issues, continued

K Basins Project (continued)

Solid Waste Stabilization and Disposition (PBS RL-0013)
 

• Negative impact of RL withdrawal of procurement authority 
– Actions In Progress: 

о Early award of key component fabrication contracts: 
о MOSS fabrication ~75 percent complete 
о Drum Handling Shield Window awarded December 28, 2006 – award of balance of 

Drum Handling Systems equipment contracts are pending 
о Evaluation of Assay System and primary transfer pump proposals prior to award 

о Two-step PDSA 
о Volume 2 – Corrosion, Assay, and MOSS Systems 
о Volume 1 – Drum Handling and Retrieval and Transfer (R&T) Systems 

 
• Delay in Contractor Stabilization and Packaging System (CSAPS) design completion driven by 

changes in Hazards Analysis/Control Decisions and their impacts on initiation of long lead 
procurements. 

– Actions In Progress: 
о Preparation of BCR documenting delay in completion of CSAPS design and ~$1.5M 

FY 2007 cost impact.  FY 2008 and beyond cost impact to be determined. 
 

• Impacts from need to revise BNGA Control System design concept to comply with 
DOE CRD 420.1A requirements for Safety Class/Safety Significant control systems 
redundancy, independence, and separation. 

– Actions In Progress: 
о BNGA design of hardwired Safety Class/Safety Significant control systems in parallel to 

Safety Class Programmable Logic Controller.  Completion forecast for April 2007. 
о Revised BNGA fee agreement provides incentive for timely completion  

 
• Up to one year delay in initiation of sludge treatment (March 2009 to March 2010) as a result 

of RL withdrawal of $1.78M in FY 2007 funds from PBS RL-0013; T Plant support of readiness 
to receive drums.   

– Actions In Progress: 
o Impact formally documented to RL on December 5, 2006, met with RL on January 11, 

2007 to discuss options 
o RL committed to authorize FH to expend $0.25M as stop gap measure until RL ability to 

fund balance of $1.2M FY 2007 requirement is resolved 
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 1.02
FY 2007 = 1.15

In December, three reported cases 
brought the rate in slightly below the 
baseline (0.80 per 200,000 hours 
worked). 

CY 2006 = 0.28
FY 2007 = 0.42

Zero Days Away from Work 
(DAFW) injuries were reported in 
December, however, case 
reclassifications from July through 
November have driven those 
months significantly high. 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 8.64
FY 2007 = 8.80

In December, 38 First Aid cases 
were reported, up from 32 cases 
reported in November.  Nearly half 
of these cases were due to slips/ 
trips/falls brought on by icy weather.

CY 2006 = 0.45
FY 2007 = 0.52

The Fluor DART case rate remains 
stable at 0.41 per 200,000 hours 
worked.
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FY 2007 FH Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year 2007 to-date schedule performance reflected a -$11.6M/-7.6 percent 
unfavorable variance.  The most significant schedule variances are discussed in Section C, SNF Stabilization 
and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, Section F, Solid Waste Stabilization 
and  Disposition, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

Cost Performance: Fiscal year 2007 to-date cost performance reflected a -$5.6M/-4.0 percent  
unfavorable variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization & Disposition, Section C, SNF Stabilization and Disposition, and Section F, Solid Waste Stabilization 
and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $99.7 $98.2 $1.5 

SNF Stabilization & Disposition RL-0012 $82.0 $81.7 $0.3 
Solid Waste Stabilization & Disposition RL-0013 $186.3 $186.0 $0.2 

Safeguards & Security RL-0020 $84.9 $80.1 $4.8 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $79.6 $79.1 $0.5 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $78.1 $65.8 $12.2 
Nuclear Facility D&D, River Corridor Closure RL-0041 $12.9 $12.3 $0.5 

FFTF Project RL-0042 $42.3 $29.9 $12.4 
HAMMER RL-0043 $1.4 $1.4 $0.0 

Operate Waste Disposal Facility RL-0080 $3.6 $3.3 $0.2 
HAMMER SR-MS100 $0.2 $0.2 $0.0 

TRU Retrieval RL-0013B $38.9 $38.9 $0.0 
$709.9 $677.2 $32.7

Variance 
+ Excess

(-) Shortfall

Total FH

December 
2007 Fiscal 
Year Spend 

Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.1 $0.1 $0.1 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $20.7 $19.6 $21.6 -$1.1 -5.4% -$2.0 -10.1% $85.3

RL-0012 SNF Stabilization & Disposition $16.9 $15.1 $18.4 -$1.8 -10.7% -$3.2 -21.5% $68.1

RL-0013 Solid Waste Stabilization & Disposition $38.5 $38.6 $37.6 $0.1 0.3% $1.0 2.6% $167.2

RL-0020 Safeguards & Security $18.9 $19.0 $17.8 $0.1 0.6% $1.2 6.1% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$16.5 $14.9 $13.9 -$1.6 -9.8% $1.0 6.6% $68.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $12.4 $10.7 $10.2 -$1.7 -13.7% $0.5 4.3% $66.9

RL-0041 Nuclear Facility D&D, River Corridor Closure $2.1 $1.4 $0.4 -$0.7 0.0% $0.9 0.0% $11.7

RL-0042 FFTF Project $6.6 $7.2 $7.0 $0.6 9.7% $0.2 3.4% $29.8

RL-0043 HAMMER $0.0 $0.2 $0.3 $0.2 0.0% -$0.1 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.6 $0.5 $0.4 $0.0 -8.6% $0.1 15.3% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0013B TRU Retrieval $7.7 $2.6 $7.6 -$5.1 -66.0% -$5.0 -188.8% $36.1

Subtotal Sub-project Work scope $140.9 $129.9 $135.4 -$11.0 -7.8% -$5.5 -4.3% $614.6
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.4 $1.6 $2.7 -$0.9 -35.6% -$1.2 -73.8% $8.0

4.4.6.3 Work Orders from PNNL $2.1 $2.2 $1.7 $0.1 3.3% $0.5 22.1% $6.4

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 2.3% $0.0 63.4% $0.1

4.4.6.7 Work Orders from CH2M HILL $6.9 $7.1 $6.6 $0.2 2.7% $0.5 7.1% $28.8

4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 23.2% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -31.6% $0.0

4.4.6.11 Work Orders from WCH $1.1 $1.1 $1.1 $0.0 0.0% $0.0 2.9% $3.9

Total Work For Others $12.7 $12.1 $12.2 -$0.6 -4.9% -$0.1 -0.9% $47.4
Total FH Contract Work scope $153.6 $142.0 $147.6 -$11.6 -7.6% -$5.6 -4.0% $662.0

Fiscal Year To Date ($M)
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FY 2007 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2007 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone, M-91-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Not included within the Fluor Hanford 
(FH) contract, the milestone’s completion is projected outside of the FH contract term.  The issues are 
currently being addressed through the TPA dispute resolution process. 

NOTE:  Because it is not a part of the FH contract, the milestone is not included in the table below. 

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 39.4 54.5 59.8 45.1 51.6 62.1 52.3 54.7 62.6 47.2 60.8 72.2

Monthly BCWP 38.6 49.5 53.9

Monthly ACWP 35.0 53.7 59.0

FYTD BCWS 39.4 93.9 153.5 198.7 250.2 312.3 364.6 419.3 481.9 529.0 589.8 662.0

FYTD BCWP 38.6 88.0 142.0

FYTD ACWP  35.0 88.7 147.6

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-
07

Jun-07 Jul-07 Aug-
07

Sep-07

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 2 0 0 0 1 10 0 13
DOE-HQ 1 0 1 0 0 2 0 4

RL 0 0 1 0 1 3 0 5
Total FH 3 0 2 0 2 15 0 22

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

No facilities or waste sites were completed December 2006.

Oct Nov Dec 1st 2nd 3rd 4th FY 2007 FY 2007 
2007 2007 2007 Qtr Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -            3          3 
Actual        -          -          -          -             -   

RL Planned        -          -          -          -   
Actual        -          -          -          -             -   

RL Planned        -          -          -          -           1          3          4 
Actual        -          -          -          -             -   

RL Planned        -          -          -          -   
Actual        -          -          -          -             -   

RL Planned          -           -           -           -  
Actual          -           -            -          -              - 

RL Planned        37        37        38      112      112      112      112        112      448 

Actual        45        31        43      119        119 

RL Planned      273      274      275      822      822      847      863        822   3,354 

Actual      101        48        48      197        197 
Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions  (# 
of facilities) 

Nuclear Facility Completions *        (# 
of facilities) 

Remediation Complete 
(# of release sites)   
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through January 23, 2007.

Continued on next page

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0126 C.2.1.1.1.8.d 

GFS/I  
WBS 4.1.1.8 
Sludge 
Treatment 
Immobilize 
and Package 
KE/KW 
Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.8, 
GFS/GFI  

Compliance 
funding 
commitment from 
DOE for FY 2008 
for sludge 
treatment by 
February 28, 
2007, or direction 
from DOE to 
replan sludge 
treatment work 
scope, including 
FY 2007 by 
December 31, 
2006. 
Commitment: 31 
December 2006

      

GF0141 C.2.6.1.c 
DELIVERABLES/ 
COMPLETIONS 

WBS 
4.1.2.8.1 
Central 
Plateau 
Integration 
and Planning 
Develop 
Waste Site 
Remediation 
Optimization 

• Central Plateau 
D&D and River 
Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.6.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 3a 

DOE will provide 
written guidance 
on 
implementation of 
DOE response to 
recommendations 
in Conference 
Report 109-275 
Commitment: 31 
October 2006 

      

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal 

GF0117 C.5.1.3.d 
GFS/I  

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approve quarterly 
updates of the 
Startup 
Notification 
Report within 30 
days of submittal 
(1st Qtr 2007) 
Commitment: 21 
January 2007 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities (1st 
Qtr 2007) 
Planned: 28 
December 
2006 

FH-0603224 
Completed: 21 
December 
2006 
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Government Furnished Services/Items, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, 

and 3 nuclear facilities 
Approval of 
Updated 
Documented 
Safety Analysis 
for CVD (2006)
Commitment: 
16 February 
2007 

  Cold Vacuum 
Drying Facility 
Final Safety 
Analysis 
Report (2006) 
Planned: 9 
January 2007 

FH-0603217 
Completed: 22 
December 
2006 

Approval of 
Updated 
Documented 
Safety Analysis 
for K Basins 
Closure Project 
(2006) 
Commitment: 
16 February 
2007 

  K Basins 
Closure Project 
Final Safety 
Analysis 
Report (2006) 
Planned: 9 
January 2007 

FH-0603217 
Completed: 22 
December 
2006 

GF0147 C.5.1.3.d 
GFS/I  

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approval of 
Updated 
Documented 
Safety Analysis 
for K Basins 
Deactivation 
(2006) 
Commitment: 
16 February 
2007 

  K Basins Final 
Safety Analysis 
Report (2006) 
Planned: 31 
December 
2006 

FH-0603217 
Completed: 22 
December 
2006 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through January 23, 2007.  

Continued on next page

 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter No. & 
Date Completed

ST 4500 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Facilities. Due: 

Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by the 
ETF 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLES

ST 4500 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Facilities (1st Qtr 
2007) 
Planned: 15 
February 2007 

      

ST 4502 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Disposal Facilities 

Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe & 
Compliant 200 
Area Effluent 
Treatment 
Facility 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES

ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Disposal 
Facilities (1st Qtr 
2007) 
Planned: 15 
February 2007 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly) 

CD0401 C.4.2.11.c 
DELIVERABLES/COMPLETION
S 

  • Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES Performance 

Analyses and 
Identification of 
Recurring 
Occurrence (1st 
Qtr 2007) 
Planned: 22 
January 2007 

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction Data 
Report (Jan 
2007) 
Planned: 13 
February 2007 

      

Nuclear Material Balance Report Due: MonthlyCD0115 C.4.2.41.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES

Nuclear Material 
Balance Report 
(Jan 2007) 
Planned: 15 
February 2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed 

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 

400 Area 
Drinking Water 
Report (Jan 
2007) 
Planned: 10 
February 2007

      

Environmental Monitoring Plan (EMP) to PNNL 
Due: Every Three Years 

CD0160 C.5.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Environmental 

Monitoring 
Plan (EMP) to 
PNNL (2006) 
Commitment: 
7 November 
2006 
Planned: 7 
November 
2006 

      

Hanford AOP Semi-Annual Report Due: Semi-
Annually 

CD0151 C.5.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Hanford AOP 

Semi-Annual 
Report (2007 
1st Half) 
Planned: 12 
February 2007

      

Hanford Site Annual Dangerous Waste Reports 
Due: Annually 

CD0157 C.5.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Hanford Site 

Annual 
Dangerous 
Waste Reports 
(2006) 
Planned: 19 
February 2007

      

Class V Underground Injection Control Wells 
Updates to Ecology Due: Annually 

CD0595 C.5.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Class V 

Underground 
Injection 
Control Wells 
Updates to 
Ecology (2007)
Planned: 14 
February 2007
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/ 
GFI 

RL Letter No. 
&  

Date 
Completed 

Unreviewed Safety Question Summary Report 
for each FH managed category 1,2, and 3 

nuclear facilities Due: Annually 

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Unreviewed Safety 
Question Summary 
Report for the 212 
North Building 
(2006) 
Planned: 30 
October 2006 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Contract Funds 
Status Report (Dec 
2006) 
Planned: 30 
January 2007 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Jan 
2007) 
Planned: 10 
February 2007 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) Due: 

Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information System 
(FIS) Management 
& Reporting 
System (MARS) 
(Jan 2007) 
Planned: 10 
February 2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, Inc., 

Cost Submittal 
FHXXXX (Jan 
2007) 
Planned: 10 
February 2007 

      

Diversity Plan Update Due: Annually CD0183 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Diversity Plan 
Update (2007) 
Planned: 15 
February 2007 

      

FY200X Annual Audit Activities Report Due: 
Every January 

CD0283 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES FY200X Annual 

Audit Activities 
Report (2007) 
Commitment: 31 
January 2007 
Planned: 31 
January 2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Minority and Female Personnel Inventory and 

Evaluation for Promotional Opportunities 
Report Due: Annually 

 CD0184 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 
4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Minority and 
Female 
Personnel 
Inventory and 
Evaluation for 
Promotional 
Opportunities 
Report (2007) 
Planned: 15 
February 2007

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Dec 
2006) 
Planned: 31 
January 2007 

      

 


